

REPORT

Deliverable N° 8.7

Report on the evolution of the project
quality N° 5



Project reference No.	598682-EPP-1-2018-1-AR-EPPKA2-CBHE-SP (2018 - 3232 / 001 - 001)
Project Acronym	CONSENS
Project title	Latin American Consensus for the Internationalization in Postgraduate Education
Work package	WP8: Quality assurance of the project
Deliverable number	8.5
Deliverable title	Reports on the evolution of the project quality
Nature	Document
Dissemination Level	Consortium
Date of delivery	15/05/2021
Work package leader	La Sapienza Università di Roma (UNIROMA)
Elaboration and edition of the document	La Sapienza Università di Roma (UNIROMA); Universidad de Buenos Aires (UBA)
Document description	Fifth quality audit report. This document describes the evolution in the implementation of the project activities, as well as the quality assurance activities carried out and the compliance of the project deliverables with the quality standards set in the Quality Plan.



1. Progress in the project execution

Activity/Deliverable		15/12/2020	15/1/2021	15/2/2021	15/3/2021	15/4/2021	15/5/2021
		Mes 25	Mes 26	Mes 27	Mes 28	Mes 29	Mes 30
Fecha de inicio del proyecto: 15/11/2018							
3.4	Maintenance and upgrading of the web platform.						
3.6	Purchase of the planned equipment by each - LA institutions (D3.3).	Re-planned.					
3.7	Monitoring and assessment of WP 3.						
4.5	Development of the second phase of the training course aimed at the staff of the postgraduate academic offices and members of the teaching staff in the postgraduate degrees (D4.5).						
4.7	Monitoring and assessment of WP 4						
5.1	Development of virtual workshops to elaborate a “thesaurus” of definitions and standards for the postgraduate degrees of the determined strategic area (D5.1).						
5.6	Monitoring and assessment of WP 5.						
7.3	Designing of graphic material to be used by each HEIs; editing of project and academic documents.						
7.5	Exchange of information and publications with the networks involved in the internationalization of higher education in LA.						

Activity/Deliverable		Mes 25	Mes 26	Mes 27	Mes 28	Mes 29	Mes 30
7.6	Processing of the information produced by the consortium and elaboration of contents to be disseminated on the Web and other channels.						
7.7	Creation of a portfolio of CONSENS dissemination material (D7.2).						
7.8	Elaboration and publication of biannual newsletters (D7.3 to D7.8).						
7.9	Coverage in social media to increase visibility.						
7.11	Elaboration of communication and dissemination reports and development of virtual meetings to analyze them.						
7.12	Monitoring and assessment of WP 7.						
8.5	Monitoring of the activities of each of the workpackages, using the agreed instruments.						
8.6	Elaboration of biannual reports on the evolution of the project quality (D8.3 to D8.8).						
8.7	Discussion of the reports on the evolution of the project quality with the project coordinating team.						
8.8	Monitoring and assessment of WP 8.						
9.2	Formalization of the Grant Agreement and monitoring of its compliance.						
9.3	Administrative management of the required documentation, according to the guidelines of the EACEA.						
9.4	Management of the internal and external communication of the consortium.						
9.5	Partnership Agreement formalization and monitoring of its compliance.						



Activity/Deliverable		Mes 25	Mes 26	Mes 27	Mes 28	Mes 29	Mes 30
9.6	Monitoring, assessment and control of the execution of the project activities and the presentation of deliverables.	■	■	■	■	■	■
9.7	Monitoring, assessment and control of the budgetary execution of the project.	■	■	■	■	■	■
9.9	Monitoring and control of the outsourced contracts compliance. Proposal and approval of adjustments.	■	■	■	■	■	■
9.15	Development of the external accounting audit.						■

WP3: Development and incorporation of technology for information and communication.

Ongoing activities:

- 3.4 Maintenance and upgrading of the web platform.
- 3.6 Purchase of the planned equipment by each - LA institutions (D3.3).
- 3.7 Monitoring and assessment of WP 3.

WP4: Work teams training

Ongoing activities:

- 4.5 Development of the second phase of the training course aimed at the staff of the postgraduate academic offices and members of the teaching staff in the postgraduate degrees (D4.5).
- 4.7 Monitoring and assessment of WP 4

WP5: Approval and dissemination of definitions and standards

Ongoing activities:

- 5.1 Development of virtual workshops to elaborate a “thesaurus” of definitions and standards for the postgraduate degrees of the determined strategic area (D5.1).
- 5.6 Monitoring and assessment of WP 5.

WP7: Visibility of activities, project results, and Erasmus+ contribution

Deliverables produced:

D7.7 Fifth CONSENS Bi-annual newsletter

Ongoing activities:

- 7.3 Designing of graphic material to be used by each HEIs; editing of project and academic documents.

- 7.5 Exchange of information and publications with the networks involved in the internationalization of higher education in LA.
- 7.6 Processing of the information produced by the consortium and elaboration of contents to be disseminated on the Web and other channels.
- 7.7 Creation of a portfolio of CONSENS dissemination material (D7.2).
- 7.8 Elaboration and publication of biannual newsletters (D7.3 to D7.8).
- 7.9 Coverage in social media to increase visibility.
- 7.11 Elaboration of communication and dissemination reports and development of virtual meetings to analyze them.
- 7.12 Monitoring and assessment of WP 7.

WP8: Quality assurance of the project

Deliverables produced:

D8.6 Fourth Quality assurance report

Ongoing activities:

- 8.5 Monitoring of the activities of each of the workpackages, using the agreed instruments.
- 8.6 Elaboration of biannual reports on the evolution of the project quality (D8.3 to D8.8).
- 8.7 Discussion of the reports on the evolution of the project quality with the project coordinating team.
- 8.8 Monitoring and assessment of WP 8.

WP9: Management of resources, processes, and results of the project

Ongoing activities:

- 9.2 Formalization of the Grant Agreement and monitoring of its compliance.
- 9.3 Administrative management of the required documentation, according to the guidelines of the EACEA.



- 9.4 Management of the internal and external communication of the consortium.
- 9.5 Partnership Agreement formalization and monitoring of its compliance.
- 9.6 Monitoring, assessment and control of the execution of the project activities and the presentation of deliverables.
- 9.7 Monitoring, assessment and control of the budgetary execution of the project.
- 9.9 Monitoring and control of the outsourced contracts compliance. Proposal and approval of adjustments.
- 9.15 Development of the external accounting audit.